COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2021

ESTI MATE SUMVARY 08: 33: 56
CONTI D C23120 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  47.27 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 05/ 10/ 2021 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,296, 835. 90 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 2,073, 268. 15 426, 898. 75
PERCENT COMPLETE: 90. 61% TOTAL EARNI NGS 2,081, 268. 15 426, 898. 75
FUNDS AVAI LABLE: $ 215,567. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,081, 268. 15 426, 898. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,858. 47 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,043, 409. 68 426, 898. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,043, 409. 68 426, 898. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 426, 898. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0007 08: 33: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 36. 500 14.500
SY 22.000 550. 00
25. 00000 36. 500 912. 50
0010 202-00200 Renoval of Sidewal k 1,724. 200 1, 318. 300
SY 405. 900 8,118. 00
20. 00000 1,724. 200 34, 484. 00
0015 202- 00203 Renoval of Curb and Cutter 2,384.000 1, 923. 000
LF 461. 000 6, 915. 00
15. 00000 2, 384. 000 35, 760. 00
0020 202-00206  Renpval of Concrete Curb Ramp 2, 758. 700 2,101. 400
SY 657. 300 13, 146. 00
20. 00000 2,758.700 55, 174. 00
0025 202-00210 Renoval of Concrete Pavenent 996. 700 897. 000
SY 99. 700 2,492.50
25. 00000 996. 700 24,917. 50
0030 202-00220 Renoval of Asphalt Mat 1, 067. 020 954. 900
5% 112.120 2,803. 00
25. 00000 1, 067.020 26, 675. 50
0035 202- 00250 Renoval of Pavenent Marking 362. 000 0. 000
SF 362. 000 5, 430. 00
15. 00000 362. 000 5,430. 00
0040 202-00810 Renoval of Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0045 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 1. 000 575. 00
575. 00000 1. 000 575. 00
0050 203- 00000 Uncl assified Excavation 235. 800 204. 000
cY 31. 800 1,526. 40
48. 00000 235. 800 11, 318.40
0055 208- 00090 Erosion Control (Curb Ranp) 217.000 164. 000
EACH 53. 000 34, 450. 00

650. 00000 217.000 141, 050. 00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23120-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO. 0007 08: 33: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 Reset Ground Sign 23. 000 23.000
EACH 0. 000 0. 00
250. 00000 23.000 5, 750. 00
0065 210-00827 *Reset Pull Box 12. 000 8. 000
EACH 4.000 3, 400. 00
850. 00000 12. 000 10, 200. 00
0070 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 1.000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0071 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1.000 3, 900. 00
0075 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 280. 000 87. 000
LF 193. 000 9, 650. 00
50. 00000 280. 000 14, 000. 00
0080 304-06007  Aggregate Base Course (Cl ass 6) 235. 800 204. 000
cY 31. 800 2,226.00
70. 00000 235. 800 16, 506. 00
0085 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 470. 000 446. 590
TON 23.410 7,608. 25
325. 00000 470. 000 152, 750. 00
0090 412-00701  Concrete Pavenent (7 Inch) (Special) 1, 031. 000 953. 100
SY 77.900 8,802.70
113. 00000 1, 031. 000 116, 503. 00
0095 608-00000 Concrete Sidewal k 1, 321. 500 986. 200
SY 335. 300 32, 859. 40
98. 00000 1, 321. 500 129, 507. 00
0100 608-00010 Concrete Curb Ranp 4,028. 800 3,114.100
SY 914. 700 160, 072. 50
175. 00000 4,028. 800 705, 040. 00
0105 608-00015 Det ect abl e War ni ngs 48. 200 0. 000
SF 48. 200 6, 025. 00

125. 00000 48. 200 6, 025. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 609-21020

0115

609- 71000

0120

610- 00030

0125

613- 00306

0130

613-01300

0135

613- 07002

0140

613- 10000

0145

625- 00001

0150

626- 00000

0155

626- 01114

0160 627-30411

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Curb (Special)

Medi an Cover Materi al

(Concrete)

*3 Inch Electrical Conduit (Bored)

Condui t

*3 Inch Electrical

(Plastic)

*Type Two Pull Box

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

Pref ornmed Thernopl asti c Pavenent
Line) (

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 594. 000
LF
43. 00000
529. 500
LF
40. 00000
568. 600
SF
25. 00000
104. 000
LF
38. 00000
50. 000
LF
30. 00000
2.000
EACH
2, 200. 00000
1. 000
LS
5, 000. 00000
225. 000
HOUR
195. 00000
1. 000
LS

377, 555. 00000

218. 000
DAY
85. 00000
380. 000
SF

30. 00000

QrY TH'S PERI OD
QTY TO DATE

1,178
415.
1, 594.

104
104

165.
53.
. 000

500
500
000

. 500
. 000
. 500

. 500
. 100
. 600

. 000

000
000

. 000
25.
25.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 568
. 000
. 568

000
000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 10/ 2021

17, 866

9, 640

7,702

3,952

750.

4,400

5, 000

4,505

11, 400

50

00

50

00

00

00

.00

.00

00

00

08: 33: 56

AMOUNT

68, 542

21,180

14, 215

3,952

750.

4,400

5, 000

43,875

214, 451.

18,530

11, 400

00

00

00

00

00

00

00

00

24

00

00



CONTI D

CAT NO0200

0165 630- 00000

0170 630-00007

0175 630-00012

0180 630-80335

0185 630-80336

0186 630- 80340

0190 630-80341

0195 630-80342

0200 630-80343

0205 630-80355

0210 630-80357

ROADWAY

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

Pedestrian Barricade (ADA) Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
246. 500
HOUR
30. 00000
65. 000
DAY
90. 00000
97.000
DAY
1, 100. 00000
4. 000
EACH
89. 00000
2.000
EACH
178. 00000
400. 000
LF
28. 75000
23.000
EACH
36. 00000
52. 000
EACH
48. 00000
0. 000
EACH
59. 00000
4. 000
EACH
4,720. 00000
(B 4. 000
EACH

1, 180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

246. 500
0. 000
246. 500

61. 000
4. 000
65. 000

75. 000
22.000
97. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

200. 000
200. 000
400. 000

11. 500
11. 500
23.000

25. 000
27.000
52. 000

0. 000
0. 000
0. 000

2.000
2.000
4.000

1.500
1.500
3. 000
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ESTI MATE RUN 05/ 10/ 2021

360.

24,200

89

5,750

414.

1, 296

9, 440

1,770

.00

00

.00

00

00

.00

00

00

08: 33: 56

AMOUNT

7,395

5, 850

106, 700

178.

11,500

828.

2,496

18, 880

3,540

00

00

00

00

.00

00

00

00

.00

00

00



CONTI D:

CAT NO0200

0215 630-80360

0220

630- 80364

0225

630- 80380

0230

630- 80393

0235

630- 85040

0240

700- 70010

0245 700-70034

CAT NO0400

0250 620-00020

C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
23120-BI D ESTI MATE RUN 05/ 10/ 2021
STMVD86- 083 ESTI MATE NO 0007 08: 33: 56
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
*Drum Channel i zi ng Devi ce 94. 000 47.000
EACH 47.000 564. 00
12. 00000 94. 000 1, 128. 00
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
*Traffic Cone 54. 000 27.000
EACH 27.000 405. 00
15. 00000 54. 000 810. 00
*Stackabl e Vertical Panels 13. 000 6.500
EACH 6. 500 195. 00
30. 00000 13. 000 390. 00
*| npact Attenuator (Truck Mounted Attenuator) 1. 000 0.500
(Tenporary)
EACH 0.500 4,150. 00
8, 300. 00000 1. 000 8, 300. 00
F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/A Uility Conflict Repair/Relocation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,288,835.90%  426,898.75% 2,073, 268. 14
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 8, 000. 00 $ 0.00% 8, 000. 00
PRQIECT TOTAL CURRENT AMI $ 2,296, 835.90$% 426,898.75$ 2,081, 268. 14



